Week of:
Monday, November 28, 2016

Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Generated 11/23/2016 6:37:12 PM

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Carpenter
1 MTW | | LEReC Construction 984 Install platform 11/4/2016 Phillips 80
2 TF| | LEReC Construction 985 Strip and build forms 11/4/2016 Phillips 10
4 T | LEReC Construction 979 1002-F bard frame 10/28/2016 Phillips
5. | | | AGS Construction 11397 Install mounts building 911 11/18/2016 Folz
6 | | | LEReC Construction 990 Anchor RF racks 1002-8 11/10/2016 Phillips
7 T | AGS  Construction 11397 Install drop-in mounts. Building 911, RM  11/23/2016 Folz
224 & 242
8 || STAR  Construction 11159 Repair sound barrier cutain 4/29/2016 Folz 0
9 || LEReC Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips 32
10 | \ ATF2  Construction 379 Build UED enclosure 9/9/2016 Folz 68
11 | | RADW Construction 939 Repair roof on haz-storage building 9/30/2016 Campione
adjacent to 960
12 | | RHIC  Construction 11309 Fab chipmunk cover 10/28/2016 Folz
13 || LEReC  Construction 10177 ??? & AC unit 11/23/2016 Pendzick
14 E LEReC Construction 1000 Laser port holes 11/23/2016 Phillips
15 | | CEC  Construction 10252 Install lally columes 8/26/2016 Phillips
16 || ‘ RHIC  Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz
17 ﬁ ATR  Construction 11284 Replace decking in ATR A-power supply 9/2/2016 Phillips
house
19 | | | RHIC Construction 11388 Build step 11/4/2016 Folz
Group: Survey
22 M | RHIC  Construction 11298 Locate 9MHz stans in tunnel 9/23/2016 Folz 48
23 | | ‘ ATF2  Construction 160129 Survey ATF components 1/29/2016 Folz 632
24 W | | \ ATR  Construction 1884 Survey ATR 10/2/2015 Phillips 439
25, | | | IRCMS Construction 160219 Survey ACC coil and support 2/19/2016 Folz 282
26 T | STAR  Construction 1601014 Survey beampipe 10/14/2016 Folz 18
27 W | | RHIC  Construction 161021 Survey DX magnets 10/21/2016 Folz 4
29 MTWTF| | | CEC  Construction 989 Survey quads and dipoles 11/10/2016 Phillips 16
30 MTWTF| | | NSLS Construction 1 NSLS-Il Survey 2/6/2009 Folz 3259
Group: Electrician
39 TF| | CAD  Construction 161011 Install cable tray 1002 IR 10/21/2016 Folz 224
40 || \ Install light fix in front of 1M44 MCC 11/23/2016
41 M1 | | Upgrade 480 to UQ5 & UQ12, building 953 11/23/2016
42 m‘ STAR  Construction 161101 Provide 2 x 20 amp circuits / Rec / lights ~ 11/18/2016 Folz 28
at STAR
43 M | |oT ‘ AGS Construction 161007 Provide 3HP 30 amp 208v Rec for UED 11/18/2016 Folz
44 MTWTF| | ‘ CAD  Construction 160923 Generators and cranes PM's 9/23/2016 Folz 304
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Group: Electrician
45 MTW | | AGS  Construction 160510 Provide electric to trailers
46 M | |oT RHIC  Construction 161105 Run UPS power for net rack 1002-B
control room
47 7q4444r44r447 FES Construction 11398 Install new quad outlet building 911
rooms
48 MTWTF| | LEReC Construction 161107 Install tray / panels, test/cleanup at
1002B rect.
49 MTWTF| | AGS  Construction 160807 Provide power for relocated CT / pumps /
fans / etc. 914
50 WTF| |OT LEReC Construction 161109 Unwire AC unit and remove Chipmunk
1002-F
51 M | |oT FES Construction 10387 Relampe 912 north/west power supply
house
52 || LEReC Construction 160801 Install 120/208V subpanel for DC gun
53 U ‘ FES  Maintenance 10420 Remove cameras
56 || LEReC Construction 161111 ?: Run 30 amp 5 wire at 1002 IR
57 || ATR  Construction 11392 ?: New cable feed UQ5 and 12 480 volt
58 || RHIC  Construction 161003 New unfused safty switch NER MC tap 60
amp feed 1002
104 MT | | STAR  Maintenance 10418 Diagnose & fix Magnet Monitor PLC
Group: Rigging
59 M | RHIC  Construction 11316 Bring cable reel to 1004-D
62 Fl | FES  Construction 161021 Clean up 912
63 || AGS  Construction 10366 912-A tower removal
66 | | RADW  Construction 10334 Load intermodal @ 974
67 TWT | | PHNX Dismantle 998 Muon Magnet -South rigging
68 M | | | AGS Construction 8919 Assist AGS
69 T | ‘ LEReC Construction 980 1002-F Bard unit
70 | | PHNX Dismantle 938 Miscellaneous rigging
71 T F| | LEReC Construction 978 Assist with platform installation
74 | | ‘ LEReC Construction 10254 Set-up RF PS base
75 W | | FES Maintenance 8152014 PM's cranes and generators
76 WT | | RHIC  Construction 11320 1004 Shielding, 7 & 8
77 | SPHX  Construction 10410 Support magnet assembly
78 M | | AGS  Construction 11396 Off load / set block at 914
Group: Mechanical Tech
85 M | STAR  Construction 10295 SGIS checks
8 M | | AGS  Construction 967 Drip pans UED roof
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11/18/2016
11/10/2016

11/18/2016

11/4/2016

10/21/2016

11/10/2016

10/21/2016

11/23/2016
11/23/2016
11/18/2016
11/10/2016
11/10/2016

11/23/2016

11/18/2016
10/14/2016
9/23/2016
11/4/2016
11/23/2016
12/6/2013
10/28/2016
11/4/2016
11/4/2016
9/2/2016
8/15/2014
11/23/2016
11/4/2016
11/10/2016

11/10/2016
11/10/2016

Originator  Hours
Folz 48
Folz
Folz
Phillips 128
Folz 280
Phillips
Folz 8
Phillips
Folz
Phillips
Phillips 64
Folz
Folz
Folz 2
Folz
Folz
Campione 8
Phillips
Folz 274
Phillips
Phillips 6
Phillips 56
Phillips
Folz 470
Folz
Phillips
Folz
Folz 80
Folz 4
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Group: Mechanical Tech
87 | | CEC  Construction 993 ?: Tighten magnet bolts
90 T | NSRL  Miscellaneous 7410 Locate NSRL spares
91 | SPHX  Construction 11155 Magnet base
92 TW | | ‘ BLIP  Construction 11393 Install Allen Bradley rack
94 || NSRL  Construction 7409 Repair chambers
95 | | AGS  Construction 11399 P.A. building 928 & 929
96 | EBIS  Construction 1671 Wind coils
97 MTWTF| | ‘ LEReC Construction 10376 Install coax / waveguide
98 MTWTF| | ‘ ATR  Maintenance 10404 Assist with ATR water problems
99 | | RHIC  Construction 10405 Air manifold
100 W | | ‘ CEC  Construction 999 Trace water interlock
Group: Electronic Services
102 MTWTF| | FES Construction 10336 Escort Weed Wackers to clear CAD area
103 | | AGS  Maintenance 10372 Assist Water Group
105 WTF| |OT  ATR  Construction 10379 FPGA communications
106 MTW | |OT  ATR  Construction 10378 PLC testing, Siemens HMI V13 upgrade.
(Shift Work & OT)
107 | |oT ATR Construction 10345 FPGA programming power supply status
display
108 | | ‘ AGS  Construction 10414 Assist with UPS repairs
109 | ATR  Maintenance 10399 Repair and test Toldo boxes (Shift Work)
110 MTWTF| |OT ATR  Construction 10386 ATR white sheet testing
111 WTF| |OT LEReC Construction 10406 Training for gun
112 | | UED  Construction 10411 Devise/ implement scheme for UED alarm
notification
113 M | | | STAR Construction 10295 SGIS checks
114 | | AGS  Construction 11399 P.A. building 928 & 929
116 | FES  Maintenance 11171 Schedule program mods
117 MT | |oT ‘ CAD  Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | AGS  Maintenance 160119 Watch
132 || ‘ RHIC  Maintenance 161118 Clean cooling towers
134 TF| | ‘ CEC  Maintenance 161016 112MHz transmitter move / repair
136 W | | AGS  Maintenance 161115 LINAC UEB displays
138 TF| | STAR  Maintenance 161105 STAR MCW pump repair
139 TW | | FES  Maintenance 161101 Tower 3 pump alignment
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11/18/2016
10/14/2016
4/22/2016
11/10/2016
10/14/2016
11/18/2016
3/11/2016
9/30/2016
10/28/2016
11/4/2016
11/23/2016

8/12/2016
9/23/2016
10/14/2016
10/14/2016

9/2/2016

11/10/2016
10/28/2016
10/21/2016
10/28/2016

11/4/2016

11/10/2016
11/18/2016
5/6/2016
10/9/2015

1/29/2016
11/18/2016
10/21/2016
11/18/2016
11/10/2016

11/4/2016

Originator  Hours
Phillips
Pearson
Phillips 570
Pontieri
Pearson 16
Folz
Folz 228
Phillips 256
Phillips 16
Folz
Phillips
Folz 96
Folz 16
Rosas 120
Phillips 165
Phillips 450
Folz 36
Phillips 60
Phillips 334
Phillips 30
Folz
Folz 38
Folz
Folz 131
Folz 796
Scaduto 845
Scaduto
Scaduto 8
Scaduto
Scaduto 24
Scaduto 24
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140 MTWTF| | AGS
141 | | AGS
142 M | CEC

143 MTW | | | RHIC
144 M| | AGS
145 W | | AGS
147 | | AGS
148 TWTF| |  AGS
149 MTWTF| |  AGS

151 | | CEC
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Phase

Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Open Jobs (bygroup)

Serial
Number

161011
161012
161122
160714
161116
161010
161001
161012
160804
161117

Description

Water Systems
912-A Comp controls
LINAC RF pump reair
Install 1002 jumper on main
9MHz cavity work
Pump AGS trenches
Helix magnet leak repair
911 CHW clean-up
Winter check list
Move argon 914
1002 bag filter

Week of:
Monday, November 28, 2016

Issue Date  Originator Hours

10/14/2016 Scaduto 4
10/21/2016 Scaduto 48
11/23/2016 Scaduto
8/12/2016 Scaduto 432
11/18/2016 Scaduto 16
10/14/2016 Scaduto

9/30/2016 Scaduto 6
10/14/2016 Scaduto 20
8/19/2016 Scaduto 16
11/18/2016 Scaduto 4
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